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Our aim: More safety, more nature, more recreation



Objectives of the project

• Reconstruction of the natural alluvial channel of 
the Raba River and of its tributaries 
Krzczonówka and Trzebunka stream. Krzczonówka and Trzebunka stream. 

• Improvement of the stream storage capacity and 
the biological structure

• Propagation of good practice in mountain rivers 
maintenance among designers, contractors and 
administrative officials .





Objective of the mission

External evaluation of the project, mainly its
• technological adequacy and
• biological impact• biological impact

Means:
- studying documents and drawings, 
- carrying out site visits, 
- conducting a debriefing session 
- preparing a report supporting the project 

implementation



Mission Programme

Monday: Meetings with representatives of 
• Ab Ovo Association
• Regional Water Management Board
• Institute of Nature Conservation (Polish Academy of • Institute of Nature Conservation (Polish Academy of 

Sciences)
• Staand Hydrotechnical Consulting Company

Conclusion of the day : Good collaboration of the 
executing agency Ab Ovo with state administrations, 
research institutions and private partners
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Regional Water Management Board

Institute of Nature Conservation (Polish 
Academy of Sciences)

Staand Hydrotechnical Consulting 
Company



Mission Programme

Tuesday : Field visit of the first implementation steps in 
the Raba river valley between Lubie�  and Stró� a;
aiming at the following project objectives:

• Restoration of natural, alluvial channels of the river and its 
tributaries within the space of activity,�

• Restoration and protection of floodplains in the context of 
channel retention and biological development, and, indirectly,�

• Decreasing the maximum water temperatures in summer 
limiting the existence of characteristic aquatic fauna.�









Mission Programme

Wednesday : Field visit of the planned project sites 
along the Krzczonówka and Trzebu� ka streams 
with the following project objectives:

• Land rehabilitation by decommissioning of two check dams 
and removal of useless (broken) bank reinforcements. and removal of useless (broken) bank reinforcements. 

• Appropriate valley development, consisting of soil exchange 
into rocky fragments at the development border and 
appropriate gravel supply into the channel to ensure 
continuity of channel processes.

• biological development of floodplains





Krzczonówka cascade



Mission Programme

Thursday: Preparation of debriefing session

Friday: Debriefing session, preparation of report



Conclusions

• We appreciate very much the approach of keeping 
paper planning and designing cost minimal and to 
decide on the details during work execution under 
strict guidance of the project coordinator. strict guidance of the project coordinator. 

• The work done so far (mainly in the Raba river 
area) is very cost effective with a highly positive 
biological impact. 





Conclusions (2)

• Planning of the interventions in the Krzczonówka 
and Trzebu� ka streams is adequate to achieve the 
objectives; we propose a review of some planned 
measures (see recommendations)

• We could not attend a training disseminating good 
practice in maintenance of mountain rivers. But we 
assume that the training courses are of high value.



Conclusions (3)

• Collaboration with stakeholders is adequate. 
The formation of a high level steering committee 
and of a realisation committee  supports the 
smooth project implementation.

• The collaboration with the Institute of Nature 
Conservation is of high value for the project 
regarding neutral monitoring  (proper baseline). 



Conclusions (4)

• The Regional Water Management Board has a 
leading role by law and gives the necessary 
support to the project for implementation.

The Regional Water Management Board seems to The Regional Water Management Board seems to 
focus more on (new)construction projects than on 
maintenance.

• The project does important pioneer work in fighting 
against invasive plants (particularly  Japanese 
knotweed )

• The design work for construction is of good quality.



Recommendations

Preliminary remarks:

• We understand that our task is to bring in an 
additional view on the project from outside.

• Therefore our recommendations are food for • Therefore our recommendations are food for 
thought  and shall help to implement the project in 
the best possible manner.

• But the decisions are entirely with you, as it is your 
country, your river, your nature.

• We start with some technical recommendations.



Stró� a Dam



Trzebunkunka 
Stream

Gravelfeedingplace as simple as possible 



Krzczonówka cascade



Riffle and Pools ?



Raba River and Motorway



Other  recommendations

• The regional water administration (RWA) shall 
play a more proactive role, particularly regarding 
close to nature river maintenance. 

• Ab Ovo with this project has a good chance to 
produce a master piece of work on behalf of the 
RWA. In future such projects could be planned, 
implemented and paid by RWA. 



Other recommendations (2)

• Technical designers shall also have the chance to 
attend training courses in close to nature 
maintenance of rivers. It would also be an 
advantage if they could be present when the 
completed work gets approved.completed work gets approved.

• If the project is carried out successfully we propose 
to the Swiss contribution authorities to support a 
capitalisation workshop in order to share the 
experiences gained among similiar projects in the 
other new EU member countries.



Summary

• Implementers are very committed to their work.

• Collaboration among stakeholders and all 
concerned parties is well established.

• The down-to-earth approach in project 
implementation is cost-effective and successful.

• The training courses carried out are a big additional 
asset. 





Summary 2

• Jozef Jelenski  is an excellent project 
coordinator with profound knowledge and 
tremendous intuition, carrying out his task with 
never ending enthusiasm.never ending enthusiasm.

• We would like to congratulate the Polish and 
Swiss authorities for choosing this project . We 
fully support this very valuable investment .



If the Upper Raba River Spawning 
Grounds Project 

would be in Switzerland,
we would propose it

for the Swiss Water Award 2013


